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CHIEF ENGINEER’S REPORT 
FEBRUARY 28, 2024 

• Plant Flow Data Information 
o January 2024 Flow Data  ADF 24.473 MGD 

o 2024 YTD   AVG 24.473 MGD 

• Plant visits 
o East Palestine water officials operational tour February 14, 2024 

• Operations/Lab 
o Resolution 6846 to appoint Jonathan Jamison as Ohio EPA Operator in Responsible 

Charge 
o Turbidity meters being replaced 
o OEPA reviewed risk management plan January 24, 2024, no violations 
o Ammonia scale and display working (east side) 
o Reservoir full, bladder raised January 29, 2024 
o Fireline alarm switched to cellular February 19, 2024 
o SCU-1 pillbox bearing bad, SCU is offline, $69,733.00 estimated repairs 

• Forest 
o Eagle nest reestablished on west shore 

• Personnel 
o Resolution 6845 to rescind appointment of Terry Bigley 
o Resolution 6847 the appointment of Daniel Madigan 
o Resolution 6848 the appointment of Galion Wall 

• Trumbull County 
o Trumbull County Engineer requesting temporary right of way for Ohltown Bridge 

repairs 
• G-102 Dam 

o BRIC second RFI coordinated with OEMA February 20, 2024 
• G-131 Head House Chemical Feed System Improvement Project 

o A.P. O’Horo $1,229,000.00 ($00.00) 
o Resolution 6823 to close out project (passed November 29, 2023) 

• G-133 Standby Power Improvements 
o A.P. O’Horo $1,680,100.00 ($177,446.00) 
o Training of personnel January 29-31, 2024 

• G-134 Filter Gallery Project 
o A.P. O’Horo construction $2,803,248.60 ($1,100,404.54) 
o Filter consoles proceeding 
o Back steps proceeding 
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• G-136 Chemical Feedline  
o Received preliminary drawings February 19, 2024 

• G-140 Drainwater System/SCU 3 
o MS/Stantec assessment $179,693.00 ($51,285.00) 

• G-145 Youngstown 36” West Transmission Main 
o GPD Group design $279,708.00 ($127,736.59) 
o Kirila Contractors $2,046,309.54 ($2,046,309.54) 
o Demolition started February 12, 2024 

• G-149 Lordstown 24” Transmission Main  
• G-150 Sludge Lagoon F 

o Crump $799,740.00 ($29,857.50) 
o Resolution 6842 to close out project 

• G-153 Phase V Valve Project 
o CT Consultants design $1,618,190.00 ($1,618,190.00) 
o Resolution 6844 to advertise for III-A, NE-22 valve installation  
o Youngstown Reservoir surveying started February 16, 2024 
o Ultrasonic testing of pump station piping ongoing 

• G-154 Sludge Lagoon H 
o Crump $1,131,172.00 ($1,131,172.00) 

• G-155 PFAS Treatment 
o Gannett Flemming design $1,118,500.00 ($1,066,056.50) 
o Water sample (35 gallons) being sent to GF to design column test 
o Dupont lawsuit ruling issued February 8, 2024 

• G-159 Timber Sale 
o MK Hardwoods $218,850.00 
o Harvest scheduled fall 2024 

• G-160 Timber Sale (White Pine) 
o JM Logging $100,000.00 
o Harvest scheduled fall 2024 

• G-161 Masonry Façade 
o Resolution 6843 to create budget for Fund 134 

 
 


